e BIETIA

IMPROVING COMMUNITIES TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 5/26/2020 to 5/29/2020
Contract: Rosemary Lake Dredging
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:  Caroline Armstrong

WORK COMPLETED THIS WEEK

e Weekly turbidity monitoring conducted on Friday along Rosemary Brook. Erosion controls
and inlet inspected by BETA on Friday. Fish nets were removed from inlets on Wednesday.

e Maverick hauled stabilized material to Southbridge Landfill on Tuesday. Each load is around
23-25 CY. Three (3) were completed to Southbridge. Final tonnages for this week have not yet
been provided by the facility but is estimated to be around 84 tons.

e An estimated 10,700 tons has been hauled off-site (around 7,900 CY).

e Fence at beach parcel was reinstalled on Friday. Electric panel was removed from beach parcel
and electric conduit was removed from staging area. Generators and fuel cubes were removed
from work pad throughout week.

e Maverick continued demobilization of equipment on Site. Cement silo was removed from Site
on Wednesday, and trailer was removed from Site on Friday. Crane mats were cleaned and
removed throughout the week. All soil bins were deconstructed this week. All dewatering
pumps and tubing were removed from Site on Friday. Dense grade was placed within parking
lot. Grading and shaping of lakebed were completed on Friday. Maverick removed all
machines from lakebed at the end of the day on Friday.

e The valve of lake gate was closed halfway on Friday to allow lake to begin refilling

WORK ANTICIPATED FOR NEXT WEEK

e Continue restoration of parking lot and lake access (steps, curbing, and fencing by lake
access).

e Completely close valve of lake gate and allow lake to finish refilling.
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Needham DPW
Rosemary Lake Dredging

HAULING PHOTOS

TUESDAY — MAY 26, 2020
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Rosemary Street during haulig on Tudy. Maverick wept rad periodically.

PHOTOS
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Needham DPW
Rosemary Lake Dredging
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View of cleared lakebed (facing southwest) at end of day on Friday.
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Needham DPW
Rosemary Lake Dredging

View f cleared lakebed (facin ast at n of d on Friday.

(view from ramp)
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Vew of cleared Iakbed (acing stast nd f day on Friday.
(view from ramp)
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Needham DPW
Rosemary Lake Dredging

| Vieiu of cléaéd Iakebed (facing north) at end of day on ridy.
(view from main inlet)
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Needham DPW
Rosemary Lake Dredging

Staging area at end of day on Friday. Trailer removed and machines removed from lakebed.
Fuel cube removed from site this week.
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Needham DPW
Rosemary Lake Dredging

Fish nets removed on Thursday and inlets were inspected on Friday morning. (Main inlet)
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